Washington County Project Development Board
June 2™, 2008

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, KY at 8:000 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughlas George, Chairperson Judge/
Executive John A. Settles, Vance Mitchell with the AOC. AQC
Director Jason Nemes and Kentucky Bar Association Appointee James
L. (Jimbo) Mattingly were absent.

Also present, PDB Secretary Sheila D. Smith, Mike Carroll with
Brandstetter Carroll, David Sumner and Pete Hubbard with Codell
Construction, and County Attorney Hamilton B. Simms. Brad Smith
with the AOC and Kathy Elliott with the Lincoln Statue Committee
were also present.

The meeting was called to order at 8:00 am, and a quorum was
declared.

Minutes Approval

Mr. Goode made a motion and it was seconded by Mr. Graves to
accept the May 5™ minutes as written, with the exception that the stair
grit be changed from 200 to 120. The motion carried.

Construction Update

Mr. Sumner gave an oral report regarding the status of the
construction of the justice center. A copy of his report follows the
minutes. There was some discussion regarding the robbery that
occurred at the justice center. A spool of copper wire was stolen.
The claim has been filed with the builder’s risk insurance company.
There were some bids presented for the board’s approval. The first
bid was regarding the woodworking in the hallways. McCammish’s bid
came back at $73,562.00. There was no action taken.

Rosa Mosaic’s returned their bid for $27,830.00 for the tile
border. There was no action taken. A motion was made by Judge
George and seconded by Mr. Goode that the board only wants
wainscoating in the litigation areas only (all courtrooms), and that full




wood should be behind the judge’s seating area. The motion carried. A
motion was made by Mr. Goode and seconded by Judge George to
accept the bid of $21,395.00 for both the Kentucky Seal and the Court
of Justice Seal to be installed in the 1™ and 2™ floors. The motion
carried.

A request was made by the AOC for some additional cabling for
the video cameras in the security areas. A motion was made by Mr.
Goode and seconded by Judge George to accept the bid of $20,927.76.
The motion carried.

Lincoln Statue

Kathy Elliott addressed the board on behalf of the Lincoln Statue
Committee. She described the approved project design for the statue
area. Judge Settles requested that Brandstetter Carroll return to the next
meeting with the credit amount that will be issued back to the project.
The credit is the result of the deletion of the original plaza design.

Judge Settles requested that Codell Construction have the cost
estimate at the next meeting for the benches that are to be incorporated
into the statue design.

Bill Payment

Mr. Vance Mitchell reported that the board had three payments to
approve. The first payment requisition totaling $479228.48 will pay
Codell Construction and the contractors. The second requisition in the
amount of $111,347.91 will pay the suppliers. The third requisition
request in the amount of $100.00 will pay the board’s secretary. M.
Mitchell reported that the budget office at the AOC has approved the
bills. A motion was made by Judge George and seconded by Mr.
Graves to pay the bills that were submitted. The motion passed.

Next Meeting Date
The next board meeting will be on Monday, July 7™, 2008 at 8:00
am in The Opera House conference room.

Adjournment
The meeting adjourned at 9:10 am with a motion made by Judge

George.
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